

**Punjab Cities Program**  
Procurement plan for the year 2021-2022  
(Under Rule 8 of the Punjab Procurement Rule 2014)


Name of Procuring agency:- **Municipal Committee Kamalia**

Currency PAK


Sr. #	Procurement Name & Description	Procurement Type	Quality (where applicable) Scope of work	Estimated Cost (CAPEX)	Estimated Cost (OPEX)	Procurement Procedure / Process	Procurement Method	Tentative Date of Procurement Notice Advertisement	Tentative Date of Advertisement	Tentative Date of Bid Submission	Tentative Date of evaluative Report Announcement	Tentative Date of Award	Tentative Delivery Schedule	Tentative date of Completion	Remarks (if any)	Benefits likely to Attain
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	Vehicle Chassis for SWM	Goods	Solid Waste Management	62697000	62697000	Single Stage Two envelop	National Bidding	18/01/2022	20/01/2022	08/02/2022	11/02/2022	12/02/2022	As per PC-I	28/02/2022		
2	Superstructure on vehicles for SWM	Goods	Solid Waste Management	91708000	91708000	Single Stage Two envelop	National Bidding	18/01/2022	20/01/2022	08/02/2022	11/02/2022	12/02/2022	As per PC-I	28/03/2022		
3	Vehicle HR Cost	Servie	Solid Waste Management	28620000	28620000	Single Stage Two envelop	National Bidding	10/02/2022	12/02/2022	03/03/2022	05/03/2022	07/03/2022	As per PC-I	31/03/2022		
4	Vehicle tracking system	Goods	Solid Waste Management	1171000	1171000	Single Stage Two envelop	National Bidding	10/02/2022	12/02/2022	03/03/2022	05/03/2022	07/03/2022	As per PC-I	31/03/2022		
5	Vehicle Service Charges	Servie	Solid Waste Management	1198000	1198000	Single Stage Two envelop	National Bidding	10/02/2022	12/02/2022	03/03/2022	05/03/2022	07/03/2022	As per PC-I	31/03/2022		
6	Replacement of Sewer lines 24" & 36" dia	Works	Sewerage System	60620000	60620000	Single Stage Two envelop	National Bidding	17/11/2021	17/11/2021	02/12/2021	04/12/2021	08/12/2021	As per PC-I	30/06/2022		
7	Establishment of Parks	Works	Parks	120000000	120000000	Single Stage Two envelop	National Bidding	01/04/2022	04/04/2021	20/04/2022	25/04/2022	02/05/2022		30/12/2022		
8	Beautification of Chowks / Installation of Traffic Signal	Works	Road	50000000	50000000	Single Stage Two envelop	National Bidding	01/04/2022	04/04/2021	20/04/2022	25/04/2022	02/05/2022		30/12/2022		

Note:- Sr.7 & 8 depend upon the arrival of consultant in MC Kamalia

  
Sub Engineer  
Municipal Committee Kamalia

  
Municipal Officer (Infrastructure)  
Municipal Committee Kamalia

  
Chief Officer  
Municipal Committee Kamalia

  
Administrator  
Municipal Committee Kamalia

